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Meeting Minutes Transmittal

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held September 20, 1995
From 1:30 to 3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above dated Unit Managers' Meeting,

DATE: )4 Thal,

RL

?M E LT DA;_TE: 26 Fl- %

Ro@ E. Cordts, Unit Manager, Washington State Department of Ecology

183-H Solar Evaporation Basins Closure, Contractor Concurrence:

\Qb“—@\ paTE: /4 e k.QL

Contractor Representative, ERC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments / Agreements LPR 1396
Attachment 3 - Attendance List ‘
Attachment 4 - Action Items

CEWED
Rebine




Attachment 1

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held September 20, 1995
From 1:30 to 3:30 p.m.

Agenda
. Approval of Past UMM Minutes
- The July 1995 UMM minutes are presented for approval.
Status Open Action Items
- 01-26-95:4 Listed Waste Letter
- 03-06-95:1 Residue Sampling

- 06-22-95:1 Soil Cleanup Criteria
- 06-22-95:2 Permit Conditions

. Closure Activities / Planning

- Schedule
-~ Closure Strategy
- Summary of open and resolved issues

. New Business

- Data Quality Objectives
- Chrome VI
- Cadmium

. Set Next Meeting Date

o .
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Attachment 2

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held September 20, 1995
From 1:30 to 3:30 p.m.

Summary of Discussion and Commitments / Agreements

1. The July UMM minutes were presented for approval by the Unit Managers.
- The minutes need to reflect that there was no Unit Managers' meeting in August 1995.

2. Status Action Items

-01-26-95:4 Listed Waste Letter

[Mr. Rex Miller stated the ERC had a copy of the EPA letter to RL dated

September 8, 1995. R. Cordts stated that Ecology would issue a contained in
concurrence within the week.]

- 03-06-95:1 Residue Sampling
[Residue sampling of the waste is pending a contained-in concurrence by the
Regulators. R. Miller stated that a time is crucial, subject to the 90-day storage
criteria. An additional 30 days will still impact a number of barrels as they need to
be shipped to the WHC Solid Waste Complex in order to stay in compliance. R.
Cordts stated he was willing to sign the sampling and analysis plan for concrete, but

felt that 15% of the waste barreled should be sampled per basin versus 10%. The
15% sampling was agreed to.

- 06-22-95:1 Soil Cleanup Criteria

[The Data Quality Objectives have been signed off by the ERC and RL. Ecology is in
the review process for signature. Cadmium and chrome will be dealt with as
separate issues and agreed to by signature as an addendum to the soils DQO.]

- 06-22-95:2 Permit Conditions
[Ecology is reviewing the draft that was prepared by the ERC. ]

3. Status Closure Activities / Planning




929189

. New Business

- Chrome VI
[M. Wasemiller made a presentation regarding chrome VI. The ERC proposes to take
samples every 2 feet through the vadose zone at borehole No. 7. Chrome VI analysis
using the colormetric method will be incorporated. It is proposed to extrapolate the data
across the basins. Ecology will review this method.]

- Cadmium
[J. Lowe of the ERC spoke to a demonstration method devised by Ecology that could
eliminate cadmium concerns. This would involve sampling, analysis, and a modeling
effort. A discussion was also made for recognizing the two hot spots in the vadose zone
as outlying and not associated with the basins. |

- Contained-in Soil
[Ecology is in receipt of the Contained-in request for soils and they are reviewing. ]

Set Next Meeting Date
[The next meeting was tentatively set for October 5, 1995.]



Meeting Held September 20, 1995

Attachment 3

Unit Manager's Meeting

183-H Solar Evaporation Basins
Federal Building, Room 784-B

Richland, Washington

From 1:30 to 3:30 p.m.

029185

Attendance List
NAME ORGANIZATION PHONE #
. | ERe 373-9592.
et %—w@@«m DO~ R 236- )
Steohunie Sohaneen 655 | Dnment Maore | TH0-267 3
Mavk flagemiller | ELE 37293/ %
ELLEN MATTLIA DOE- PL 376-2385
David FEacke ERC 373~ 34/¢,
b Lowte A 27L-95 72—
TJaned " Paddos |  _ERC 237 2-7033
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Attachment 4

Unit Manager's Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richiand, Washington

Meeting Held September 20, 1995
From 1:30 fo 3:30 p.m.

Open Action Items

Action Item # Description
01-26-95:4 Listed Waste Letter. Ecology/EPA need concurrence.
03-06-95:1 ERC will investigate the vanadium levels.
06-22-95:1 Soil Cleanup Criteria

Criteria to establish the cleanup limits for the soil at the basins.
06-22-95:2 Permit Conditions
09-20-95:1 Chrome VI. Samples every 2 ft at borehole 7; analysis to use the

colormetric method. Ecology to review.

09-20-95:2 Cadmium. Possible demonstration method devised by Ecology to
eliminate cadmium concerns.

09-20-95:3 Contained-in Soils. Ecology is reviewing.

Closed Action Items

Action [tem # Description
03-02-93:1 WHC will make a proposal for closure of the 183-H basins that

will include a new closure date.
As a result of contractor change, this action is conferred to ERC.

08-18-94:1 ERC will issue a letter requesting that the concrete be released
from consideration as listed waste. Due September 1, 1994,



09-20-94:1

09-20-94:2

09-20-94:3

09-20-94:4

12-15-94:1

12-15-94:2

12-15-94:3

12-15-94:4

12-15-94:5

12-15-94:6

12-15-94:7

12-15-94:8
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Ecology will evaluate debris rule compliance of 6 mm basin
concrete removal with a fractional area of resistant aggregate
protruding above the 6 mm level.

This Action Item is CLOSED (November 1, 1994).

Ecology will provide means to produce a direct soil exposure
nitrate cleanup level, assuming that the value calculated from
WAC 173-340-740(3)(a)(ii) is unacceptable.

- B. Cordts to review and comment.

- ERC to present alternatives for nitrate cleanup levels.

ERC will provide letter(s) addressing compliance with the Hanford
Facility RCRA Permit conditions (V.1.B.g, V.1.B.j, and V.1.B.k).

Ecology will review the 183-H Data Evaluation Report.

Ecology: Are the statistics of WAC 173-340-740(7)(d) applicable
to MTCA cleanup levels?

Ecology: Since the MTCA method B arsenic cleanup level is less
than background, can we use the Method A Table, which is based
on state background?

-B. Cordts to review and comments.

Ecology: Comment on existing stage of closure proposal, with
particular focus on our recommendations for cleanup levels /
strategy for constituents without MTCA method B cleanup levels.

ERC: Have staff toxicologist review the nitrate cleanup level
produced by WAC 173-340-740(3)(a)(iii) and propose direct soil
cleanup level and rational.

ERC: Finalize Data Evaluation Report and submit final by
March 28, in order to satisfy the Hanford RCRA Permit condition
V.I.B.g and V.I.B,j. Closed. See 09-20-94:3

ERC: Continue development of closure proposal.
ERC: Compare statistical guidance of Ecology, from Toxics
Cleanup Program with our current MTCA-based method.

B. Cordts to review and comment.

ERC: Make sure that our cleanup level / extent method is
consistent with CERCLA.



01-26-95:1

01-26-95:2

01-26-95:3

01-26-95:5
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Groundwater monitoring compliance. J. Badden/R. Miller

We are not presently in compliance with the permit. Working with
Mary Hartman and Legal for immediate compliance and proposing
a new monitoring plan.

Cleanup level for arsenic. B. Cordts to concur. Tracked through
12-15-94:2,

Cleanup strategy for operable units. N. Werdel to issue copies.

Disposal of basin rainwater, Concurrence of the listed waste letter.
J. Badden is working with Dan Duncan for concurrence. Water
has been analyzed and the data is being reviewed by ERC for
recommendation.



CADMIUM CONTAMINATION AT 183-H 0 2 9 1 8 9

* Current action level set at 0.5 ppm based on 100X MCL —
*  Discernable from Hanford Site natural background
* 183-H contains cadmium above action level:

* Extensively in surface soils
* In two locations in vadogse zone

* 13 feet in Borehole 6 at 4.5 ppm
* 24 feet in Borehole 2 at 4.0 ppm

CADMIUM CONTAMINATION AT 183-H

* No discernable plume is in association with vadose zone contamination
* 8 near-background wvalues at 6.2 ppm (90th éercentile on the mean)

* Cadmium tends to be higher in riparian zones of Hanford - maximum of 11 ppm found in
volcanic ash sample during background sampling effort

¥ Probability high that the vadose zone hits are not a result of 183-H activitiesCADMIUM
CONTAMINATION AT 183-~-H

* OPTIONS FOR RESOLUTION ' '

* Demonstration that alternative action level is protective of groundwater per WAC
173-340-740(3) (a) (ii) (A)

* Establishment of unit background through more extensive sampling effort near
183-#

* Closure asg a landfill

* No soil removal would occur
* RCRA cover design and constructionMERCURY CONTAMINATION AT 183-~H

* Mercury action level set at 0.33 ppm {90th percentile on the mean Hanford site natural
background)

* One area in surface soil zone that is above this value, will be removed with other
contamination

* No vadose zone contaminationCHROMIUM CONTAMINATION AT 183-H

* Chromium Action Levels
* Total Cr is 27.9 ppm (Hanford Site natural Background)
* Trivalent Cr is 1600 ppm (100X MCL}
* Hexavalent Cr is 8 ppm (100X MCL)

* Small area in surface soil zone on eastern side of basin 1 is above Total Cr value,
would be removed with other contamination
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* None of the vadose zone is above the CrIIf o total ¢r action levels

* Vadose zone contamination

* Virtually entire vadose zone is above Cr(VI) action levelCHROMIUM CONTAMINATION AT
183-H )

* Chromium Sampling and Analysis

* Proposed Sampling Site is the location of Borehole 7, just outside of the east
wall next to basin 1 :

* Propose using X-Ray Flourescence as split spoons are pulled from borehole to
determine highest chromium concentration and sample collected from here, and/or from a
fine grained layer over a cearse grained layer

* Sampling will be virtually continuous for entire length of borehole - every 2 ft
for roughly 30 ft (15 samples)

* Analytical method for Cr(VI) - EPA SW-846 7196 colorimetric - detection limit is
0.5 ppm

CHROMIUM CONTAMINATION AT 183-H
* Chromium Sampling and Analysis {(cont.)

* Variance from this method would be the possibility of exceeding the 24 hr holding
time given in SW-846

* Proposed EPA SW-846 method for Alkaline Digestion for Cr(VI) and its adaptation to
a standardizied ASTM method state:

"Hexavalent chromium has been shown (interlaboratory studies) to be gquantitatively
stable in field-moist soil samples for at least one month from sample collection. In
addition, Cr(VI) has been shown (interlaboratory studies) to be stable in the alkaline
digestate for up to 96 hours after extraction from soil." ~ Draft ASTM standard currently
in approval process

CHROMIUM CONTAMINATION AT 183-H
* Chromium Sampling and Analysis (cont,)
* 2 issues that need agreement
* First ~ Acceptable holding timea for this effort agreed upon

* The extrapolation of data obtained from this single borehole across the entire
s0il profile for 183-H
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ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins Closure, T-1-4 [Care of

EDMC, WHC (H6-08)]

BHI Document Control Center; Mail Stop H0-09

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P. O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,

(Record Center) - Mail Stop HW-074

Please send comments on distribution list to Rex Miller (X5-53), 373-9592,
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